Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
July 1, 2010 thru September 30, 2010 Performance Report



Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

QPR Contact:
Becky Richardson
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where

the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative

impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds

This Report Period
N/A

N/A
$9,420,820.04
$45,968,596.87

To Date
$83,757,048.00

$83,757,048.00
$17,526,904.85
$83,759,381.16
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Expended CDBG DR Funds

$9,222,798.76

$17,311,949.34

Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $1,921,211.44
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

NSP Only - LH - 25% Set-Aside $20,939,262.00 $30,705,437.19

Overall Progress Narrative:

With the expiration of our obligation deadline, it is pleasing to report that the program has achieved 100% obligation
as planned. It was always the intention that our sub-grantees would obligate the majority of their funding in the final
few weeks leading up to this milestone. That has been a particularly effective strategy given the additional
flexibilities announced in the original regulations, particularly around the set-aside. As such, our sub-grantees have
used this benefit to their advantage to ensure this program can have an optimal impact on their target areas.

They are now working hard to progress construction before the winter starts in earnest. Many have already held
ground-breaking ceremonies to celebrate their progress. In some cases, homes have already been completed and
buyers have moved in. Given this rapid progress towards the next milestone (complete build-out of the first phase of
homes) it is expected that must sub-grantees will have all their single family homes completed by the end of 2011.
The larger multi-family developments will take a little longer. But this provides plenty of time to allow for further
development using program income.

The key challenge will now be the recruitment of suitably qualified buyers, particularly in some of the more rural
locations. However, all sub-grantees have already planned out their marketing strategies which will fully kick in with
the turn of the new year.

The past quarter we continued our &ldquoRoad Show&rdquo activities taking this program as well as our others to
seven different communities throughout Indiana. The events were held in each community inviting realtors and
lenders alike. The purpose was to continue to provide an opportunity for those attending the events to become
aware of the advantages the program brings to their communities. In addition we also provided a format for those
attending to clarify the processes and procedures and help in any way we could. We are finding that these events
are serving a twofold task. The first is that we are bringing to some folks the realization of the existence of such a
program and the advantages it provides a community. The second issue we are finding is that we are providing a
platform of which they can bring their questions and concerns and provide source to resolve their processing
issues.



Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP Administration, State NSP Administration $640,175.75 $1,675,140.00 $640,175.75
NSP-MSP, Market Stabilization Fund $470,337.37 $3,747,186.37 $3,747,186.37
NSPO001, Local Administration $473,370.52 $4,091,088.33 $1,281,035.69
NSP002, Funding Mechanisms $0.00 $0.00 $0.00

NSPO003, Acquisition/Rehabilitation
NSP004, Land Banks
NSP005, Demolition

NSP006, Redevelopment/New Construction

Activities

$2,487,855.68
$46,443.33
$572,305.04
$4,730,332.35

$22,187,916.31
$315,162.43
$1,095,062.54
$50,645,492.02

$3,892,679.72
$75,017.20
$654,659.90
$7,236,150.22



Grantee Activity Number: Admin IHCDA

Activity Title: NSP State Administration
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

NSP Administration State NSP Administration
Projected Start Date: Projected End Date:
03/19/2009 03/18/2011

Completed Activity Actual End Date:

National Objective: Responsible Organization:
N/A Indiana Housing and Community Development Authority
Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Indiana Housing and Community Development Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

General Administrative expenses for state administration of the program.
percent.

Location Description:
IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A
$640,175.75
$0.00
$640,175.75
$640,175.75
$0.00

$0.00
$0.00

$1,675,140.00
$1,675,140.00
$640,175.75
$1,675,140.00
$640,175.75
$640,175.75
$0.00

$0.00
$0.00

IHCDA administrative expenses are budgeted at 2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-MSP

Projected Start Date:

03/19/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Indiana Housing and Community Development Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

MSP-001 - 120%
Financinig Mechanisms

Activity Status:

Under Way

Project Title:

Market Stabilization Fund

Projected End Date:

09/19/2010

Completed Activity Actual End Date:

Responsible Organization:
Indiana Housing and Community Development Authority

Jul 1 thru Sep 30, 2010 To Date
N/A $2,275,971.00

N/A $2,275,971.00

$192,800.00 $2,275,971.00

$177,800.00 $2,275,971.00

$192,800.00 $2,275,971.00

$192,800.00 $2,275,971.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that

meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

The past quarter we continued our &ldquoRoad Show&rdquo activities taking this program as well as our others to seven
different communities throughout Indiana. The events were held in each community inviting realtors and lenders alike. The
purpose was to continue to provide an opportunity for those attending the events to become aware of the advantages the
program brings to their communities. In addition we also provided a format for those attending to clarify the processes and
procedures and help in any way we could. We are finding that these events are serving a twofold task. The first is that we are
bringing to some folks the realization of the existence of such a program and the advantages it provides a community. The
second issue we are finding is that we are providing a platform of which they can bring their questions and concerns and

provide source to resolve their processing issues.

This Report Period

Total
# of Housing Units 9

Cumulative Actual Total / Expected
Total
9/2000



# of Singlefamily Units

This Report Period

Low Mod
# of Households benefitting 0 9

Activity Locations
Address

824 Washington Cove Way
2333 Rostock Ct

2810 E 14th St

8413 Adams Mills PI

3628 Chokecherry Lane
3918 Bergamot Ct

5120 Seerley Creek Rd
4431 Zeenat Lane

5412 Garth Dr

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Indianapolis
Indianapolis
Muncie
Camby
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

Low
0/800

Mod
145/1200

State
NA
NA
NA
NA
NA
NA
NA
NA
NA

Cumulative Actual Total / Expected

Total Low/Mod%
145/2000 100.00

Zip

46229
46229
47302
46113
46235
46235
46241
46254
46224

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-MSP

Projected Start Date:

03/19/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Indiana Housing and Community Development Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

MSP-002 - 120%
Acquisition and Rehabilitation

Activity Status:

Under Way

Project Title:

Market Stabilization Fund

Projected End Date:

09/19/2010

Completed Activity Actual End Date:

Responsible Organization:
Indiana Housing and Community Development Authority

Jul 1 thru Sep 30, 2010 To Date
N/A $1,471,215.37

N/A $1,471,215.37

$277,537.37 $1,471,215.37

$264,808.37 $1,471,215.37

$277,537.37 $1,471,215.37

$277,537.37 $1,471,215.37

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that

meets or exceeds NSP guidelines

Location Description:

Areas of greatest need.

Activity Progress Narrative:

The past quarter we continued our &ldquoRoad Show&rdquo activities taking this program as well as our others to seven
different communities throughout Indiana. The events were held in each community inviting realtors and lenders alike. The
purpose was to continue to provide an opportunity for those attending the events to become aware of the advantages the
program brings to their communities. In addition we also provided a format for those attending to clarify the processes and
procedures and help in any way we could. We are finding that these events are serving a twofold task. The first is that we are
bringing to some folks the realization of the existence of such a program and the advantages it provides a community. The
second issue we are finding is that we are providing a platform of which they can bring their questions and concerns and

provide source to resolve their processing issues.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting -19 15 15 0/130 75/50 94/280 79.79
Activity Locations
Address City State Zip
118 W Cotton Ave New Albany NA 47150
637 Ninth St Shelbyville NA 46176
6101 Patoka Lake Dr Indianapolis NA 46254
868 Olmsted Dr Shelbyville NA 46176
2019 Caribbean Dr Indianapolis NA 46219
5432 Bay Harbor Dr Indianapolis NA 46254
1102 O'Connor Bivd Monticello NA 47960
8258 Ontario Lane Indianapolis NA 46268
1600 Strong Ave Elkhart NA 46514
2631 Lindbergh Dr Indianapolis NA 46227
1236 Ridgeway Dr Jeffersonville NA 47130
7037 Oldhan Drive Indianapolis NA 46221
6098 E Beck Lake Rd N Kendallville NA 46755
313 W Hively Elkhart NA 46517
613 Mill St Goshen NA 46528

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-001

Activity Title: Administration - Tell City
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSPO0OO01 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
N/A City of Tell City
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $250,221.50
Total CDBG Program Funds Budgeted N/A $250,221.50
Program Funds Drawdown $18,480.00 $127,065.00
Obligated CDBG DR Funds $52,221.50 $250,221.50
Expended CDBG DR Funds $18,480.00 $127,065.00
City of Tell City $18,480.00 $127,065.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

" Insight Administrative and Federal Policy

>a. Updating and maintaining NSP program and financial record-keeping system and property files as required by IHCDA grant
conditions.

>h. Continued to conducted meetings with the NSP management team to review, identify and approved of the acquisition of
foreclosed, abandoned and vacant properties and select house plans to be used for construction that will blend into the
neighborhoods.

>c. Meetings with contractors about the demolition and construction of housing to be undertaken by the NSP program. Federal
guidelines such as Davis-Bacon regulations, hazardous materials regulations, contractor debarment lists and type of bid
specifications to use were all addressed.

>d. Supervisied the licensed certified appraiser and completed the appraisals of foreclosed and/or vacant properties.

>e. Supervisied the law firm to handle the legal work associated with preparation and development of a land sales contract,
conducting title opinions and preparation of deeds for the transfer of

properties. Continued meetings with engineering firm to develop single-
family house plans. House plans were distributed to contractors who responded to the bidders list solicitation. Pre-bid meeting
held. Bid opening occurred and contracts were awarded for the building of 7

homes. Strategic Planning Sessions

>a. Bid specs were drawn up for the home to be remodeled by a general contractor for Habitat for Humanity.

>b. Bid specs were mailed to interested contractors.

>c. Pre-bid meeting was held at the home.

11



>d. Bid opening occurred and contract was awarded to low bidder
>

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Tell City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 120%
Acq/Rehab - Tell City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jul 1 thru Sep 30, 2010 To Date
N/A $857,542.00

N/A $857,542.00

$77,486.99 $248,804.78

$602,099.03 $857,542.00

$77,486.99 $248,804.78

$77,486.99 $248,804.78

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
Total
0/9
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 120% Public Facility
Redev/New Constr Public Facility- Tell City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jul 1 thru Sep 30, 2010
N/A

N/A
$18,090.00
$166,215.23
$18,090.00
$18,090.00
$0.00

$0.00
$0.00

To Date
$225,000.00

$225,000.00
$45,904.61
$225,000.00
$45,904.61
$45,904.61
$0.00

$0.00
$0.00

"a. Three properties that were acquired by the City next to the Little League park will be converted into a parking lot as a public
b. Bid specs for Little League Parking Lot were drawn up

facility project.
by the engineering firm.

>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.

>e. Bid opening was held and contract was awarded to the low bidder."

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-001 - 50%
Acq/Rehab - Tell City

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,115,173.00
Total CDBG Program Funds Budgeted N/A $1,115,173.00
Program Funds Drawdown $111,629.69 $310,988.43
Obligated CDBG DR Funds $895,173.00 $1,115,173.00
Expended CDBG DR Funds $111,629.69 $310,988.43

City of Tell City $111,629.69 $310,988.43
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

"Twenty one (21) properties have been acquired:

>a. Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.

>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

S

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties -6 0/8

Accomplishments Performance Measures
No Accomplishments Performance Measures found.



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Tell City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 50%..
Redev/New Constr - Tell City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jul 1 thru Sep 30, 2010
N/A

N/A
$66,500.00
$21,903.60
$66,500.00
$66,500.00

$0.00

$0.00
$0.00

To Date
$107,000.00

$107,000.00
$79,246.40
$107,000.00
$79,246.40
$79,246.40
$0.00

$0.00
$0.00

"a. Three properties that were acquired by the City next to the Little League park will be converted into a parking lot as a public

facility project.
engineering firm.

>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.

>e. Bid opening was held and contract was awarded to the low bidder.

s

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

b. Bid specs for Little League Parking Lot were drawn up by the
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Gosport

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002
Administration - Gosport

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jul 1 thru Sep 30, 2010
N/A

N/A
$6,600.00
$0.00
$6,600.00
$6,600.00
$0.00

$0.00
$0.00

To Date
$44,000.00

$44,000.00
$38,000.00
$44,000.00
$38,000.00
$38,000.00

$0.00

$0.00
$0.00

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction has begun

on 4 homes.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Gosport

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120%.
Land Banks Acq - Gosport

Activity Status:
Under Way

Project Title:

Land Banks
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jul 1 thru Sep 30, 2010
N/A

N/A
$2,950.63
($5,207.50)
$2,950.63
$2,950.63
$0.00

$0.00
$0.00

To Date
$19,242.50

$19,242.50
$13,510.63
$19,242.50
$13,510.63
$13,510.63

$0.00

$0.00
$0.00

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank. These properties will likely be re-developed prior
to the conclusion of the NSP program. 267 E. Main has been demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Cumulative Actual Total / Expected

Total
0/2

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-002 - 120%...

Activity Title: Cancelled

Activitiy Category: Activity Status:
Clearance and Demolition Cancelled
Project Number: Project Title:
NSP005 Demolition

Projected Start Date:

Projected End Date:

07/01/2009 07/20/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI Town of Gosport

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Gosport

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -1 -1

Responsible Organization:

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Gosport

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120%....
Redev/New Constr - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jul 1 thru Sep 30, 2010 To Date
N/A $197,023.44

N/A $197,023.44

$50,157.76 $55,417.76

$175,523.44 $197,023.44

$50,157.76 $55,417.76

$50,157.76 $55,417.76

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

At this time there are 2 properties assigned to this line item. 271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property. 41 N. 2nd Street has been demolished and a new home is under construction At this
time we also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program
income funds and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and
a new home built in Phase Il of NSP from the Program income resulting from the sale of the first phase of homes.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households benefitting 0 -1 -1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-002 - 50%.
Acq/Rehab- Gosport

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $551,734.06
Total CDBG Program Funds Budgeted N/A $551,734.06
Program Funds Drawdown $44,757.85 $70,757.85
Obligated CDBG DR Funds $469,884.06 $551,734.06
Expended CDBG DR Funds $44,757.85 $70,757.85

Town of Gosport $44,757.85 $70,757.85
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Project has been modified and 5 properties (242 E. Church, 21 N. 2nd and 223 E. North Street) have been moved to this line
item. The trailors that set on these properties are demolished and new homes will be built on the lots. 247 A and B E. Church
are also demolished and a new home will be built with program income funds.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/5

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total
# of Households benefitting -5 0 -5

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

NSP1-009-003 - 120%..

Redev/New Constr - Four Rivers Resources

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Four Rivers Resource Services, Inc.

Jul 1 thru Sep 30, 2010
N/A

N/A
$42,103.17
($70,000.00)
$42,103.17
$42,103.17
$0.00

$0.00
$0.00

To Date
$2,599,798.00

$2,599,798.00
$343,793.47
$2,599,798.00
$343,793.47
$343,793.47
$0.00

$0.00
$0.00

Demolished 2 single family homes to be replaced with Liberty Place duplexes (20 units). Work on duplexes began and is

ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period

Mod Total Low Mod
0 0 0/0 0/20

Cumulative Actual Total / Expected

Total Low/Mod%

0/20

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

32



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

NSP1-009-003 - 50%
Redev/New Constr - Four Rivers

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Four Rivers Resource Services, Inc.

Jul 1 thru Sep 30, 2010 To Date
N/A $1,460,860.00

N/A $1,460,860.00

$53,255.64 $149,440.65

$770,891.00 $1,460,860.00

$53,255.64 $149,440.65

$53,255.64 $149,440.65

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolished 1 single family home to be replaced with Liberty Place townhomes (5 units). Work on townhomes began and is
ongoing. Also demolished 3 single-family homes to be redeveloped as single-family homes. Work on these 3 homes began
and is ongoing. Purchased 2 remaining homes to be redeveloped. Demolition and work on these 2 remaining homes to begin

in 4th quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting -20

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
0 -20 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-003 - 50%..

Acq/Rehab - Four Rivers

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Four Rivers Resource Services, Inc.

Jul 1 thru Sep 30, 2010 To Date
N/A $312,112.00

N/A $312,112.00

$65,330.00 $116,513.99

$259,302.00 $312,112.00

$65,330.00 $116,513.99

$65,330.00 $116,513.99

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Work on 1st home began and is ongoing. Purchased 2nd home to be rehabbed. Rehab of 2nd home to begin in 4th quarter.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

0/0

0/2

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

NSP1-009-004
Administration - Bicknell

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jul 1 thru Sep 30, 2010
N/A

N/A
$15,529.16
$0.00
$15,529.16
$15,529.16
$0.00

$0.00
$0.00

To Date
$132,662.57

$132,662.57
$58,469.52
$132,662.57
$58,469.52
$58,469.52
$0.00

$0.00
$0.00

The obligation deadline has been met. We continue to process claims, begin construction projects, etc. to move project
forward. The required brochure has been completed and need to be approved by IHCDA and distributed to the community.
We have recently begun our 2nd round of homebuyer courses. We have 1 maybe 2 strong applicants from the first class,
which will be purchasing homes, and several prospects in the new class.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-004 - 120%
Acq/Rehab - Bicknell

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $217,525.38
Total CDBG Program Funds Budgeted N/A $217,525.38
Program Funds Drawdown $2,614.65 $16,076.76
Obligated CDBG DR Funds $217,525.38 $217,525.38
Expended CDBG DR Funds $16,076.76 $16,076.76

City of Bicknell $16,076.76 $16,076.76
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

318 Alton Street - Both properties have been purchased (318 & 314 Alton). Demolition took place at 314 Alton in early spring.

318 Alton is expencted to be demolished next week. Ground will be cleared and new single family home will be staked.
Construction is expected to begin within a week or so.

Accomplishments Performance Measures
This Report Period
Total Total

Cumulative Actual Total / Expected
# of Properties 0 0/1

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/09/2009

National Objective:

NSP1-009-004 - 120%.
Demolition - Bicknell

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Bicknell
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $56,836.68
Total CDBG Program Funds Budgeted N/A $56,836.68
Program Funds Drawdown $36,040.00 $43,137.84
Obligated CDBG DR Funds $47,947.32 $56,836.68
Expended CDBG DR Funds $37,358.51 $43,137.84
City of Bicknell $37,358.51 $43,137.84
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

To date nine demolitions projects have occurred (although 11 structures total have been demolished amoungst all NSP eligible
categories), which have made dramatic improvements in the neighborhood. We have been moving towards selling these
properties to adjacent landowners, and have ongoing conversations with them. We anticipate selling all vacant lots to adjacent
landowners within the next reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 1/7

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
737 Oak St Bicknell

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
47512

Amount
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Grantee Activity Number: NSP1-009-004 - 120%..

Activity Title: Redev/New Constr - Bicknell
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Bicknell
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $615,715.12
Total CDBG Program Funds Budgeted N/A $615,715.12
Program Funds Drawdown $65,445.18 $84,554.36
Obligated CDBG DR Funds $450,231.01 $615,715.12
Expended CDBG DR Funds $28,458.56 $84,554.36
City of Bicknell $28,458.56 $84,554.36
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

414 Alton & Freemans Lot 7 - Lots have been cleared and home has been staked out and approved. Construction to begin this
week. A new 100% ADA single family home is being built on this lot. Streicher Construction won this

bid. 318 Alton Street & 314 Alton Street - Both properties
have been purchased. 318 Alton is expected to come down any day. Lot will be shortly staked and begin construction.
Streicher Construction won this bid. 409 W. 2nd Street - Property has been purchased and all liens have been
cleared. Large tree has been removed. Lot to be staked out within the next three weeks for new 120% 2-story duplex. Jones
Builders won this bid. 513 W. 2nd Street - Dropped. Difficult acquisition. Maybe use program income

later. 523 W. 2nd Street - Property has been purchased. Blighted shed is being demolished over next few
weeks. New neighborhood park will be constructed. Wolfe Construction won this bid. 602 Alton -
Acquisition is complete. Lot is being cleared. Construction on new single family home will begin soon. 215 Bruceville -
Property has been acquired and demolished. New single family home has been staked out and will begin construction in a
month or

two.

All projects are moving along quite well. Our goal is to get most of the homes framed and enclosed prior to winter.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Bicknell

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50%
Acq/Rehab - Bicknell

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jul 1 thru Sep 30, 2010
N/A

N/A
$5,610.15
$118,486.70
$15,112.05
$15,112.05
$0.00

$0.00
$0.00

To Date
$148,343.00

$148,343.00
$16,430.98
$148,343.00
$16,430.98
$16,430.98
$0.00

$0.00
$0.00

323 Alton - Property has been purchased. Blighted house was demolished. Lot has been cleared of natural and man-made
debris. Lot is expected to be staked into the next few weeks. Currenly preparing application for gap financing for this unit.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
0/1

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50%..
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jul 1 thru Sep 30, 2010 To Date
N/A $155,406.25

N/A $155,406.25

$29,127.22 $41,831.32

$142,060.98 $155,406.25

$41,831.32 $41,831.32

$41,831.32 $41,831.32

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Freeman's Lots 5 & 6 -Construction has started on this duplex site. Jones Builders won this bid. Currently preparing a funding
application to ICHDA for gap financing of this duplex.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
0 0 0/2 0/0 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 120%
Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jul 1 thru Sep 30, 2010 To Date
N/A $3,814,000.00

N/A $3,814,000.00

$950,511.83 $1,597,803.16

$218,015.00 $3,814,000.00

$566,424.63 $1,213,715.96

$566,424.63 $1,213,715.96

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction work on Stork Place is ongoing and is projected to be completed during 4th quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

This Report Period

Low Mod
# of Households benefitting -17 0

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
-17 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50%
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jul 1 thru Sep 30, 2010 To Date
N/A $548,275.00

N/A $548,275.00

$175,925.16 $272,998.77

$418,765.00 $548,275.00

$175,650.16 $272,998.77

$175,650.16 $272,998.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquired final 2 foreclosures, for a total of 4. Work on 1 house began this quarter, and work on 3 homes to begin 4th quarter.

Accomplishments Performance Measures

This Report Period

Total
# of Properties -1

Accomplishments Performance Measures

Cumulative Actual Total / Expected
Total
0/4

No Accomplishments Performance Measures found.

This Report Period

Low Mod

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50%.
Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jul 1 thru Sep 30, 2010 To Date
N/A $182,000.00

N/A $182,000.00

$1,649.08 $1,924.08

$182,000.00 $182,000.00

$1,924.08 $1,924.08

$1,924.08 $1,924.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Changed status of 1 home from rehab to demo/rebuild. Work on this home to begin 4th quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-006
Administration - Riley/Newport

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jul 1 thru Sep 30, 2010
N/A

N/A
$11,241.00
$0.00
$11,241.00
$11,241.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$73,793.37
$100,000.00
$73,793.37
$73,793.37

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 120%

Activity Title: Cancelled
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Riley Area Dev Corp/Newport IN
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $65,178.44 $323,963.44
Expended CDBG DR Funds $65,178.44 $323,963.44

Riley Area Dev Corp/Newport IN $65,178.44 $323,963.44
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction is complete on the Resource Center. 6 new units are complete and 6 are under construction. 5 Rehab units are
under construction.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units exceeding Energy Star 0 0/0
#Units other green 0 0/0

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 120% Public Facility
Activity Title: Redev/New Constr Public Facility - Riley Newport

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jul 1 thru Sep 30, 2010
N/A

N/A
$65,178.44
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$323,963.44

$323,963.44
$323,963.44
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 120%...

Activity Title: Demolition -

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two units of demolition completed

Accomplishments Performance Measures

Riley/Newport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$23,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$23,000.00
$23,000.00

$0.00
$23,000.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 50%.
Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

5 units of rehab under construction

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Light fixtures (outdoors) replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jul 1 thru Sep 30, 2010
N/A

N/A
$122,240.00
$5,459.56
$122,240.00
$122,240.00
$0.00

$0.00

$0.00

Total
0/18

0/37
0/37
0/37
0/37
0/37
0/37
0/37

To Date
$553,036.56

$553,036.56
$122,240.00
$553,036.56
$122,240.00
$122,240.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

63



#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

O O O o o o o o

#Units other green

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/37
0/37
0/37
0/37
0/37
0/37
0/37
0/37

Cumulative Actual Total / Expected
Total
0/37

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007
Administration - SEND

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jul 1 thru Sep 30, 2010
N/A

N/A
$9,999.80
$9,999.80
$9,999.80
$9,999.80

$0.00

$0.00
$0.00

To Date
$61,390.00
$61,390.00
$61,390.00
$63,723.16
$61,390.00
$61,390.00

$0.00

$0.00
$0.00

Meet with Bates-Hendricks neighborhood assiciation regarding property project development. Strategize with SEND regarding
redevelopment. Prepare reports. Monitor and track finances. Prepare forms for vendor claims. Prepare claims. Review
documents and plans. Attend East Street redevelopment meetings.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-007 - 120%.

Activity Title: Acq/Rehab - SEND

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Southeast Neighborhood Development
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $114,085.00
Total CDBG Program Funds Budgeted N/A $114,085.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds ($72,715.00) $114,085.00
Expended CDBG DR Funds $0.00 $71,378.72
Southeast Neighborhood Development $0.00 $71,378.72
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Prepare project specifications and floor plans. Work with architect and contractor for estimate.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120%....
Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jul 1 thru Sep 30, 2010 To Date
N/A $801,750.00

N/A $801,750.00

$31,180.00 $211,826.69

$141,960.00 $801,750.00

$55,703.72 $211,826.69

$55,703.72 $211,826.69

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Completed construction on S. New Jersey. Prepare rehabilitation plans for 2 homes on Terrace. Prepare zoning documents

for East Street.

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/16

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-007 - 50%

Activity Title: Acq/Rehab - SEND

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development
Overall Jul 1 thru Sep 30, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds ($3,000.00)
Expended CDBG DR Funds $0.00
Southeast Neighborhood Development $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

repare project specifications and floor plans. Work with architect and contractor for estimate.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$65,400.00
$65,400.00

$0.00
$65,400.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50%.....
Redev/New Construction - SEND

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$63,600.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$259,275.00

$259,275.00
$0.00
$259,275.00
$0.00
$0.00
$0.00

$0.00
$0.00

Meeting with community regarding project design. Work with architect on project design for six unit multi-family project.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

The John H Boner Comunity Center, Inc

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$696,628.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$696,628.00
$696,628.00

$0.00
$696,628.00
$0.00
$0.00
$0.00

$0.00
$0.00

1&bullAD and its co-developer, Riley Area Development Corporation, had a "soft" closing with an equity investor for St. Clair
Senior Apartments on September 2, 2010. This project is scheduled to begin construction by the end of October 2010.
1&bullAD has signed contractors with general contractors for two new homes to be sold to families below 120% AMI. Both are

expected to begin in late 2010 or early 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

The John H Boner Comunity Center, Inc

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$303,372.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$303,372.00

$303,372.00
$0.00
$303,372.00
$0.00
$0.00
$0.00

$0.00
$0.00

1&bullAD has signed contracts with general contractors for the set-aside properties. One home is under construction and is
expected to be complete by the end of 2010. The other home is expected to begin within the month.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

King Park Area Development Corp., Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-009
Administration - King Park

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Jul 1 thru Sep 30, 2010
N/A

N/A
$5,966.11
$5,966.11
$5,966.11
$5,966.11

$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$60,251.22

$60,251.22
$60,251.22
$60,251.22
$60,251.22
$60,251.22

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Project Number:

NSP1-009-009 - 120%....
Redev/New Constr - King Park

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,174,714.75
Total CDBG Program Funds Budgeted N/A $1,174,714.75
Program Funds Drawdown $111,171.32 $146,483.66
Obligated CDBG DR Funds $421,402.41 $1,174,714.75
Expended CDBG DR Funds $111,171.32 $146,483.66

King Park Area Development Corp., Inc. $111,171.32 $146,483.66
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We have completed three units with our partner Habitat for Humanity of Greater Indianapolis and 2 of the 3 are occupied with
the final closing taking place in a few weeks. Construction for Phase | of our multifamily project has begun and is scheduled to
be complete early next year. It consists of 6 units with 2 being 120% and 3 being 80% and 1 being 50%. We are currently
accpeting applications and already have 2 people on the waitlist!

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

This Report Period

Cumulative Actual Total / Expected

Mod
# of Households benefitting 0 0 0 0/0

Low Total Mod

0/14

Total Low/Mod%
0/14 0

Low
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

King Park Area Development Corp., In

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009 - 50%
Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Jul 1 thru Sep 30, 2010
N/A

N/A

$200.00

$76,227.00

$200.00

C. $200.00
$0.00

$0.00
$0.00

To Date
$415,979.00

$415,979.00
$8,400.00
$415,979.00
$8,400.00
$8,400.00
$0.00

$0.00
$0.00

Construction has begun on 6 units called "The Crawford" as well as a double that will be occupied to meet our set aside goals.
The double at 2053/2055 Bellefontaine is scheduled to be completed in November and is already leased up. Tenants are both
50% AMI families and will move into their new units in Jan. 2011. One unit in The Crawford will be a 50% unit and they are

schduled to be complete early 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod
0 0 0/5 0/0

Total Low/Mod%
0/5 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Castle

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010
Administration - New Castle

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Castle

Jul 1 thru Sep 30, 2010

N/A

N/A
$48,206.18
$0.00
$48,206.18
$48,206.18
$0.00

$0.00
$0.00

To Date
$180,300.00

$180,300.00
$116,726.18
$180,300.00
$116,726.18
$116,726.18

$0.00

$0.00
$0.00

Continue to hold weekly meetings. Bids on all construction have been received. Bids were reviewed. Contractors verified with
IHCDA. Had to rebid condo demo/rehab and interior. Difficult to get project to fall within budget. Received bids again. Bids were
awarded. All contracts have been signed. Administration and Redevelopment claims have been submitted and claims have
been paid. Submitted final grant modification and received approval. Revised setup was submitted. 100% obligation was

acheived prior to deadline.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Castle

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 120%
Redev/New Constr - New Castle

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jul 1 thru Sep 30, 2010
N/A

N/A
$436,182.29
$1,174,534.30
$436,182.29
$436,182.29
$0.00

$0.00
$0.00

To Date
$1,853,311.80

$1,853,311.80
$586,190.29
$1,853,311.80
$586,190.29
$586,190.29
$0.00

$0.00
$0.00

Rebid the final packages for the condos. Bids were received and analized. Contractors were verified with IHCDA. Bids were
finally within budget. Bids were awarded and contracts were signed. All pre-construction meetings were held. Construction has
begun with all contracts except interior for condos. Challenges: Getting bids to fall within budget constraints.

# of Housing Units

# of Households benefitting

This Report Period
Total
0

This Report Period
Low Mod Total

0 0 0

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/4 0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-010 - 50%...

Activity Title: Recev/New Constr - New Castle
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of New Castle
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $699,313.20
Total CDBG Program Funds Budgeted N/A $699,313.20
Program Funds Drawdown $306,408.15 $339,477.34
Obligated CDBG DR Funds $656,750.26 $699,313.20
Expended CDBG DR Funds $306,408.15 $339,477.34
City of New Castle $306,408.15 $339,477.34
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

All three (3) properties purchased. Bids were received. Contractors verified. Bids were awarded and contracts were signed.
Construction has started on all three properties. Construction on 2 properties is 50% completed. Challenges: Acquisition of
properties that fit in the limited timeframe of the grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 o/7 0/0 o/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-011 - 120%

Activity Title: Acq/Rehab - Near North
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Near North Development Corp
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $503,583.00
Total CDBG Program Funds Budgeted N/A $503,583.00
Program Funds Drawdown $60,050.00 $60,050.00
Obligated CDBG DR Funds $398,583.00 $503,583.00
Expended CDBG DR Funds $45,245.00 $60,050.00
Near North Development Corp $45,245.00 $60,050.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Control of 13 vacant, abandoned, or blighted properties from the Indianapolis Land Bank (purchase of three, pending purchase
agreements for 10) will provide all the sites necessary to absorb the NSP funding.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -1 0/7

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period

Low Mod Total
# of Households benefitting 0 0 0
# of Owner Units 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/7 0/7 0
0/0 0/7 0/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Near North Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120%.
Redev/New Constr - Near North

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A
$31,980.00
$47,090.00
$31,980.00
$31,980.00

$0.00

$0.00
$0.00

To Date
$410,000.00

$410,000.00
$132,670.00
$410,000.00
$132,670.00
$132,670.00

$0.00

$0.00
$0.00

Three homes are complete and unsold. A recent homeownership fair and open house tour generated several prospects.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period

Mod Total Low Mod
-8 -8 0/0 0/0

Cumulative Actual Total / Expected

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

94



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Near North Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-011 - 120%...
Demolition - Near North

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A
$10,194.98
$25,000.00
$25,000.00
$25,000.00

$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-011 - 50%

Activity Title: Acq/Rehab - Near North
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Near North Development Corp
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $425,000.00
Total CDBG Program Funds Budgeted N/A $425,000.00
Program Funds Drawdown $3,100.00 $60,942.26
Obligated CDBG DR Funds $239,607.00 $425,000.00
Expended CDBG DR Funds $3,100.00 $60,942.26
Near North Development Corp $3,100.00 $60,942.26
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Control of 13 vacant, abandoned, or blighted properties from the Indianapolis Land Bank (purchase of three, pending purchase
agreements for 10) will provide all the sites necessary to absorb the NSP funding.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -1 0/8

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-011 - 50%.
Redev\New Constr - Near North

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$42,500.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$42,500.00

$42,500.00
$0.00
$42,500.00
$0.00

$0.00
$0.00
$0.00

99



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbus

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012
Administration - Columbus

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jul 1 thru Sep 30, 2010
N/A

N/A
$6,722.56
($11,229.96)
$6,722.56
$6,722.56
$0.00

$0.00
$0.00

To Date
$123,770.04

$123,770.04
$14,333.26
$123,770.04
$14,333.26
$14,333.26
$0.00

$0.00
$0.00

Administration costs have been obligated. The dollar amount that has not been actually spent will be invoiced on a quarterly

basis by Ara for services as homes are rehabbed and sold.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-012 - 120%

Activity Title: Acq/Rehab - Columbus
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Columbus
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $295,299.73
Total CDBG Program Funds Budgeted N/A $295,299.73
Program Funds Drawdown $124,121.78 $124,121.78
Obligated CDBG DR Funds $240,440.87 $295,299.73
Expended CDBG DR Funds $124,121.78 $124,121.78
City of Columbus $124,121.78 $124,121.78
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The city has acquired 2 homes in the <120% AMI category. Both homes will be rehabbed by Housing Partnerships in 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -1

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Households benefitting 0 -1 -1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbus

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - 120%...
Redev/New Constr - Columubs

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$540,212.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$540,212.00

$540,212.00
$0.00
$540,212.00
$0.00
$0.00
$0.00

$0.00
$0.00

4 vacant lots have been purchased for redevelopment/new construction. These homes will be built in late 2011 or 2012.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-012 - 50%

Activity Title: Acq/Rehab - Columbus
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Columbus
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $757,793.57
Total CDBG Program Funds Budgeted N/A $757,793.57
Program Funds Drawdown $2,638.35 $114,556.12
Obligated CDBG DR Funds $585,641.81 $757,793.57
Expended CDBG DR Funds $2,638.35 $114,556.12
City of Columbus $2,638.35 $114,556.12
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The City has acquired 7 homes in the <50% AMI category. 1 home is complete and has a qualified homebuyer to purchase the
property. 1 additional home is under construction currently and will be complete by the end of November. The remaining 5
homes will be rehabbed by Housing Partnerships in 2011. The city will work on finding qualified homebuyers for these
properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units exceeding Energy Star 0 0/0
#Units other green 0 0/0

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013
Administration - Terre Haute

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Jul 1 thru Sep 30, 2010

N/A

N/A
$16,257.95
$0.00
$16,257.95
$16,257.95
$0.00

$0.00
$0.00

To Date
$185,000.00

$185,000.00
$70,204.77
$185,000.00
$70,204.77
$70,204.77
$0.00

$0.00
$0.00

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and a portion has been drawn against the NSP1 funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%
Land Banks - Terre Haute

Activity Status:
Under Way

Project Title:

Land Banks
Projected End Date:
07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jul 1 thru Sep 30, 2010
N/A

N/A
$12,462.52
$100,000.00
$12,462.52
$12,462.52
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$12,462.52
$100,000.00
$12,462.52
$12,462.52
$0.00

$0.00
$0.00

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-013 - 120%.

Activity Title: Demolition - Terre Haute
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP005 Demolition

Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Terre Haute
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $200,000.00
Total CDBG Program Funds Budgeted N/A $200,000.00
Program Funds Drawdown $86,292.00 $130,712.00
Obligated CDBG DR Funds $155,580.00 $200,000.00
Expended CDBG DR Funds $86,292.00 $130,712.00
City of Terre Haute $86,292.00 $130,712.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Indentified properties located within the targeted Central Eastside Neighborhood have been demolished.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%..
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$63,750.00
$0.00
$0.00
$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 17 new residential units.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$828,750.00

$828,750.00
$0.00
$828,750.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 50%
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
($63,750.00)
$0.00

$0.00

$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 11 new residential units.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$536,250.00

$536,250.00
$0.00
$536,250.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:

NSP1-009-014
Administration - Brazil

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Brazil
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $88,500.00
Total CDBG Program Funds Budgeted N/A $88,500.00
Program Funds Drawdown $12,675.00 $66,436.78
Obligated CDBG DR Funds $0.00 $88,500.00
Expended CDBG DR Funds $12,675.00 $66,436.78
City of Brazil $12,675.00 $66,436.78
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Kenna has facilitated the following items moving the project forward. The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 7 properties and has begun on 4
more. New Construction has begun on 7 homes. One Homeownership Counseling Course has been done and one
homebuyer has been officially qualified. Several more in the process of being qualified.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Brazil

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

NSP1-009-014 - 120%...
Redev/New Constr - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil
Jul 1 thru Sep 30, 2010 To Date
N/A $737,755.92
N/A $737,755.92
$74,767.87 $209,813.08
$525,267.61 $737,755.92
$31,915.12 $166,960.33
$31,915.12 $166,960.33
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North). Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North. The
Construction is well underway for all of the properties. The city has deed tax deed (815 W. North) that will result in 1 single
family homes. Demolition is nearly complete on this lot. The city purchased 521 N. Compton and 404 Hendrix and demolition is
also nearly complete. Homes will be be built on these lots using program income funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households benefitting 0 -4 -5

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

NSP1-009-014 - 50%.
Acq/Rehab - Brazil

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $609,094.08
Total CDBG Program Funds Budgeted N/A $609,094.08
Program Funds Drawdown $51,343.88 $166,885.10
Obligated CDBG DR Funds $440,205.33 $609,094.08
Expended CDBG DR Funds $51,343.88 $166,885.10

City of Brazil $51,343.88 $166,885.10
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been demolished new homes are being constructed at this time. The city also has tax deed for (722 N.
Warren) that will result in 2 single family homes. 908 is under contract for the rehabilitation. Demolition is nearly complete on
722 Warren and 2 new homes will be built here with program income funds.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/6

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-014 - 50%...

Activity Title: Redev/New Constr - Brazil

Activitiy Category: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date:

Projected End Date:

07/01/2009 07/20/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside City of Brazil

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Brazil

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -3 0 -3

Responsible Organization:

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/8

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Lafayette

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015
Administration - Lafayette

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jul 1 thru Sep 30, 2010 To Date
N/A $370,200.00

N/A $370,200.00

$68,577.73 $68,577.73

$370,200.00 $370,200.00

$68,577.73 $68,577.73

$68,577.73 $68,577.73

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of all houses and the Chatham Square site is complete. Contracts for rehab have been let on eleven foreclosed
properties. Scope of work has been prepared for the properties. All funds have been obligated. Rehab work has begun on 3
houses. Staff making daily visits to rehab sites. Weekly meeting between contractor, architect/construction manager and staff
are held to review work and discuss issues re:rehab work. Staf is monitoring Davis Bacon for site preparation and
infrastructure installation at Chatham site. A Davis Bacon monitoring agency has been procured for the construction of

Chatham Square.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-015 - 120%.
Acq/Rehab - Lafayette

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,234,000.00
Total CDBG Program Funds Budgeted N/A $1,234,000.00
Program Funds Drawdown $196,235.67 $439,804.06
Obligated CDBG DR Funds $878,870.76 $1,234,000.00
Expended CDBG DR Funds $196,235.67 $439,804.06

City of Lafayette $196,235.67 $439,804.06
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Eleven houses have been acquired. Contracts let for all houses. Rehab has started on 3 houses, 1 house has been
deconstructed and new const is under way on that lot.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -1 0/11

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
City of Lafayette

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

NSP1-009-015 - 120%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jul 1 thru Sep 30, 2010 To Date
N/A $1,818,487.00

N/A $1,818,487.00

$0.00 $0.00

$0.00 $2,020,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction of Chatham Square is scheduled to begin early Nov, 2010.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period

Low Mod Total
# of Households benefitting 0 0 0
# of Owner Units 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/36 0/36 0
0/0 0/9 0/9 0
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# of Renter Units 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/27

0/27

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
City of Lafayette

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

NSP1-009-015 - 50%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jul 1 thru Sep 30, 2010 To Date
N/A $4,150,000.00

N/A $4,150,000.00

$0.00 $0.00

$0.00 $4,150,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction of Chatham Square is scheduled to begin early Nov, 2010.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period

Low Mod Total
# of Households benefitting 0 0 0
# of Renter Units 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/60 0/0 0/60 0
0/60 0/0 0/60 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of East Chicago

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 120%.
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Jul 1 thru Sep 30, 2010
N/A

N/A
$180,360.95
$665,238.12
$180,360.95
$180,360.95

$0.00

$0.00
$0.00

To Date
$1,641,919.12

$1,641,919.12
$180,360.95
$1,641,919.12
$180,360.95
$180,360.95
$0.00

$0.00
$0.00

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquistions are complete. 2. Progress with obligating funds: All 120% AMI NSP funds are obligated. 3.Progress with marketing
to homebuyers: St. Catherine's Hospital has signed an agreement to provide down-payment assistance to its employees and
to allow direct marketing. Welcome center is now under construction. 4. Other insights for how well the project is being run and
for ensuring the obligation deadline is met: Site prep for the home owner lots is complete. Building permits requested
(obtained on 10/14 and 2 single family homes under construction as of 10/18.)

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/75

0/84

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of East Chicago

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 50%..
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Jul 1 thru Sep 30, 2010
N/A

N/A
$92,589.34
$46,929.88
$92,589.34
$92,589.34

$0.00

$0.00
$0.00

To Date
$862,039.88

$862,039.88
$92,589.34
$862,039.88
$92,589.34
$92,589.34
$0.00

$0.00
$0.00

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquistions are complete. 2. Progress with obligating funds: All funds have been obligated and are being
expended. 3. Progress with marketing to homebuyers: No for-sale homes are reserved for 50% AMI families. 4. Other
insights for how well the project is being run: 35 50% AMI townhomes under construction. Foundations are complete and
vertical constructino has begun. Also, 3rd phase of street reconstruction is complete. 6000 sq ft of community retail and

community space is under construction.
>

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/33

Mod
0/0

0/33

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

NSP1-009-017
Administration - Michigan City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jul 1 thru Sep 30, 2010
N/A

N/A
$14,767.51
$280,000.00
$14,767.51
$14,767.51
$0.00

$0.00
$0.00

Administrative services are obligated. Additional staff person hired to assist with NSP activities and paperwork.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$280,000.00

$280,000.00
$14,767.51
$280,000.00
$14,767.51
$14,767.51

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120%.
Demolition - Michigan City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jul 1 thru Sep 30, 2010
N/A

N/A
$47,513.85
$221,065.00
$47,513.85
$47,513.85
$0.00

$0.00
$0.00

Nine (9) demolitions completed this quarter. All demolitions expected to be completed by 12/31/2010.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
3/17

No Accomplishments Performance Measures found.

To Date
$221,065.00

$221,065.00
$47,513.85
$221,065.00
$47,513.85
$47,513.85
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

907 Ohio Michigan City
1715 Tennessee Michigan City
121 Dole Michigan city

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA
NA
NA

Zip

46360
46360
46360

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jul 1 thru Sep 30, 2010
N/A

N/A
$13,838.65
$773,947.00
$13,838.65
$13,838.65
$0.00

$0.00
$0.00

To Date
$773,947.00

$773,947.00
$13,838.65
$773,947.00
$13,838.65
$13,838.65
$0.00

$0.00
$0.00

2 houses anticipate beginning construction during 4th quarter. Delay due to finding buyers for the single family homes.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-017 - 50%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Michigan City

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jul 1 thru Sep 30, 2010
N/A

N/A
$54,661.13
$682,619.00
$54,661.13
$54,661.13
$0.00

$0.00
$0.00

All funds are obligated. Three properties acquired for rehabilitation.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$887,844.00

$887,844.00
$54,661.13
$887,844.00
$54,661.13
$54,661.13

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

NSP1-009-017 - 50%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jul 1 thru Sep 30, 2010
N/A

N/A
$7,989.10
($146,659.00)
$7,989.10
$7,989.10
$0.00

$0.00
$0.00

To Date
$637,144.00

$637,144.00
$7,989.10
$637,144.00
$7,989.10
$7,989.10
$0.00

$0.00
$0.00

Two Habitat houses are 90% complete and are expected to be 100% completed by 11/30/2010. Housing Development
Corporation, HDC, a non-profit has 4 properties with tentative buyers. Construction scheduled to begin 4th quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Mishawaka

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

NSP1-009-018
Administration - Mishawaka

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jul 1 thru Sep 30, 2010

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

N/A

N/A

$28.44
$63,000.00
$28.44
$28.44
$0.00

$0.00
$0.00

To Date
$63,000.00

$63,000.00
$28.44
$63,000.00
$28.44
$28.44

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Mishawaka

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 120%
Acq/Rehab - Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jul 1 thru Sep 30, 2010
N/A

N/A
$284,708.93
$585,757.78
$284,708.93
$284,708.93

$0.00

$0.00
$0.00

To Date
$913,381.94

$913,381.94
$284,708.93
$913,381.94
$284,708.93
$284,708.93

$0.00

$0.00
$0.00

Seven (7) Properties: Four (4) properties acquired; Seven Properties have been demolished and await new construction

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
0/12

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-018 - 120%.

Activity Title: Redev/New Constr - Mishawaka
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Mishawaka
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $100,000.00
Total CDBG Program Funds Budgeted N/A $100,000.00
Program Funds Drawdown $47,273.49 $47,273.49
Obligated CDBG DR Funds $53,454.51 $100,000.00
Expended CDBG DR Funds $47,273.49 $47,273.49
City of Mishawaka $47,273.49 $47,273.49
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

One (1) Property: Zero (0) property acquired this quarter. One (1) property has been demolished and new construction
through the City's First Time Homebuyer Program has began on the property.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/0 0/1 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-018 - 50%

Activity Title: Redev/New Constr - Mishawaka
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/02/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Mishawaka
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $359,140.13
Total CDBG Program Funds Budgeted N/A $359,140.13
Program Funds Drawdown $124,923.21 $124,923.21
Obligated CDBG DR Funds $105,923.54 $359,140.13
Expended CDBG DR Funds $124,923.21 $124,923.21
City of Mishawaka $124,923.21 $124,923.21
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Four (4) Properties: Zero (0) properties have been acquired this quarter. Four (4) properties have been demolished and one (1)
property has a new Habitat for Humanity house completely built, that house will be closed on in the 4th quarter of 2010.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/4 0/0 0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-018 - 50%.

Activity Title: Acq/Rehab - Mishawaka
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Mishawaka
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $156,516.75
Total CDBG Program Funds Budgeted N/A $156,516.75
Program Funds Drawdown $25,785.33 $25,785.33
Obligated CDBG DR Funds $94,241.75 $156,516.75
Expended CDBG DR Funds $25,785.33 $25,785.33
City of Mishawaka $25,785.33 $25,785.33
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Five (5) Properties: Three (3) properties acquired; Two (2) properties scheduled to be demolished in the 4th quarter of 2010,
Three (3) properties have been demolished and construction on a Habitat for Humanity House has begun on one (1) property

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Muncie

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

A subrecipient agreement was executed with the Muncie Housing Authority (MHA) on December 30, 2009. The

NSP1-009-019
Administration - Muncie

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Muncie

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$167,333.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$167,333.00

$167,333.00
$0.00
$167,333.00
$0.00
$0.00
$0.00

$0.00
$0.00

Environmental Review Record (ERR) was submitted on February 24, 2010 and Release of Funds granted on March 4, 2010. A
monitoring visit on 2/24/2010 revealed the need to substantially revise the project to meet the 50% set-aside and a stricter
definition of &ldquovacant property.&rdquo MHA received proposals for developers on May 1, 2010, and an agreement was
signed with Flaherty and Collins Development, LLC on May 27. A contract was signed with Young Architecture Services on
June 11, 2010 for the 8-unit apartment. Last quarter, the report reflected the addition of Jackson Vine Apartments as a rehab
component to meet the 25% set-aside. Section 106 review was completed and an amendment to the Environmental Review
Record was underway. However, with the passage of the Dodd-Frank Act (P.L. 111-203), property restrictions were loosened
for the set-aside, and we reverted to the original plans for Parkview. A budget modification to move $400,000 from rehab to
redevelopment was approved, and all property set-ups were submitted in August 2010. Required re-zoning for the parcels to
receive the 8-unit apartment received favorable recommendation at a meeting of the Plan Commission on September 2 and

should receive final approval by City Council on October 14.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-019 - 50%.

Activity Title: Redev/New Constr - Muncie

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Muncie
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,732,667.00
Total CDBG Program Funds Budgeted N/A $1,732,667.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $1,732,667.00 $1,732,667.00
Expended CDBG DR Funds $0.00 $0.00
City of Muncie $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

See Admin comments. Property Set-ups were completed and funding obligated against the relevant addresses. Vacant
parcels to be redeveloped are already owned by the subrecipient, the Muncie Housing Authority. The developer signed an
agreement with Flaherty and Collins Construction on June 1. Lumber was delivered to the first sites and work commenced on
July 22, 2010. This reporting period, 6 single family houses were started, & are now approximately 60% completed. A
reimbursement will be processed in the 4th Qtr.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020
Administration - Hartford City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hartford City

Jul 1 thru Sep 30, 2010

N/A
N/A

$23,100.00

$0.00

$23,100.00
$23,100.00

$0.00
$0.00
$0.00

To Date
$117,000.00

$117,000.00
$94,350.00
$117,000.00
$94,350.00
$94,350.00
$0.00

$0.00
$0.00

All NSP properties are acquired at this time. Section 106 is complete on all of the homes. All demo is complete (22 homes and

1 vacant lot). Rehab has begun on 2 rehab homes and new Construction will start fairly soon on 5 new homes.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Hartford City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%.
Demolition - Hartford City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jul 1 thru Sep 30, 2010
N/A

N/A
$20,552.08
$58,516.50
$36,018.08
$36,018.08

$0.00

$0.00
$0.00

To Date
$59,970.50
$59,970.50
$36,018.08
$59,970.50
$36,018.08
$36,018.08

$0.00

$0.00
$0.00

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished. 601 E. Chestnut is a city inventory property that has been demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
0/5

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%..
Redev/New Constr - Hartford City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jul 1 thru Sep 30, 2010 To Date
N/A $630,802.26

N/A $630,802.26

$85,356.06 $128,353.51

$511,763.26 $630,802.26

$81,307.10 $128,353.51

$81,307.10 $128,353.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished And are under contract for new construction. Demolition of 716 W. Franklin (tax certificate), 708 E. Kickapoo and
722 W. Franklin are privately owned properties is complete on these properties also. New Construction will be bid for 316 N.
MIII/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as program income is secured.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
-2 -2 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-020 - 120%....

Activity Title: Land Bank Acq - Hartford City
Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Hartford City
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $129,086.43
Total CDBG Program Funds Budgeted N/A $129,086.43
Program Funds Drawdown $31,030.18 $49,044.05
Obligated CDBG DR Funds $115,506.43 $129,086.43
Expended CDBG DR Funds $38,510.95 $49,044.05
City of Hartford City $38,510.95 $49,044.05
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished. 705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -2 0/8

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-020 - 50%.

Activity Title: Acq/Rehab - Hartford City
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Hartford City
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $533,201.29
Total CDBG Program Funds Budgeted N/A $533,201.29
Program Funds Drawdown $104,350.71 $151,340.41
Obligated CDBG DR Funds $391,599.53 $533,201.29
Expended CDBG DR Funds $220,937.10 $220,937.10
City of Hartford City $151,340.41 $151,340.41
City of Mishawaka $69,596.69 $69,596.69
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new construction contract has
been signed. A rehab contract has been signed for 525 E. Main a HUD property and 308 E. Grant which was also a HUD
Property

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 50%..
Redev/New Constr - Hartford City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jul 1 thru Sep 30, 2010 To Date
N/A $29,939.52

N/A $29,939.52

$10,199.05 $28,048.24

($20,658.37) $29,939.52

$1,079.73 $28,048.24

$1,079.73 $28,048.24

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned). It will be re-bid when program

income is secured.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting -2

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
0 -2 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:

NSP1-009-021
Administration - Walkerton

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Town of Walkerton
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $154,263.00
Total CDBG Program Funds Budgeted N/A $154,263.00
Program Funds Drawdown $38,161.94 $130,318.10
Obligated CDBG DR Funds $0.00 $154,263.00
Expended CDBG DR Funds $38,161.94 $130,318.10
Town of Walkerton $38,161.94 $130,318.10
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

For the Slum and Blighted properties, housing found for all relocated homeowners. Income verification updated on all tenants
with relocation plans in place. Purchase agreements obtained for 75 of 79 properties. Demolition of 13 home completed.
Rehab specs written for four foreclosed home. Rehab work completed on two homes. Senior Housing project construction
completed with all units assigned to qualified renters.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

176



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 120%
Acq/Rehab - Walkerton

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jul 1 thru Sep 30, 2010
N/A

N/A
$879.00
$1,249.00
$879.00
$879.00
$0.00

$0.00
$0.00

To Date
$55,493.01

$55,493.01
$55,123.01
$55,493.01
$55,123.01
$55,123.01

$0.00

$0.00
$0.00

Rehab construction completed on one home. Buyer identified and screened. Closing scheduled for one home to be sold to

qualified buyer. Rehab spec written on two homes. One buyer identified and qualified. 5th home targeted for offer.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
0/2

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 120%..
Redev/New Constr - Walkerton

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jul 1 thru Sep 30, 2010
N/A

N/A
$124,874.31
$218,934.16
$124,874.34
$124,874.34

$0.00

$0.00
$0.00

To Date
$1,518,185.29

$1,518,185.29
$252,021.24
$1,518,185.29
$252,021.27
$252,021.27
$0.00

$0.00
$0.00

West York: Purchase offers accepted for 27/ 27 homeowners and 48/52 landlords. Escrow closing on 24 properties. Demolition
and infrastructure contract awarded. Construction completed on Senior Housing Project with tenants to move in last week of

October.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period

Mod Total Low Mod
-3 -3 0/0 0/0

Cumulative Actual Total / Expected

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

Rehab construction completed on one home. Buyer identified and screened. One home sold to qualified buyer.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

NSP1-009-021 - 50%
Acq/Rehab - Walkerton

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jul 1 thru Sep 30, 2010
N/A

N/A
$2,551.25
$3,022.90
$2,551.25
$2,551.25

$0.00

$0.00
$0.00

Total
0/2

No Accomplishments Performance Measures found.

To Date
$48,515.42

$48,515.42
$47,315.42
$48,515.42
$47,315.42
$47,315.42

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Walkerton

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 50%.
Cancelled

Activity Status:
Completed

Project Title:
Demolition

Projected End Date:
07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures
This Report Period
Total

# of Properties -1

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/42
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

184



Grantee Activity Number: NSP1-009-021 - 50%..

Activity Title: Redev/New Constr - Walkerton
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Town of Walkerton
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,180,374.28
Total CDBG Program Funds Budgeted N/A $1,180,374.28
Program Funds Drawdown $22,360.99 $187,710.92
Obligated CDBG DR Funds $900,975.43 $1,180,374.28
Expended CDBG DR Funds $22,360.99 $187,710.92
Town of Walkerton $22,360.99 $187,710.92
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

West York: Purchase offers accepted for 27/ 27 homeowners and 48/52 landlords. Escrow closing on 24 properties. Demolition
and infrastructure contract awarded. Construction complete on Senior Housing with tenants to move in last week of October.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting -5 0 -5 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

186



Grantee Activity Number: NSP1-009-022

Activity Title: Administration - City of Elwood
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

NSPO0OO01 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
N/A City of Elwood
Overall Jul 1 thru Sep 30, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $202,600.00
Expended CDBG DR Funds $0.00
City of Elwood $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

The administration for the Elwood NSP is under contract and considered obligated in the DRGR..

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$202,600.00

$202,600.00
$0.00
$202,600.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

188



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 120%..

Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elwood

Jul 1 thru Sep 30, 2010 To Date
N/A $1,083,803.26

N/A $1,083,803.26

$131,208.04 $131,208.04
$1,083,803.26 $1,083,803.26
$131,208.04 $131,208.04

$131,208.04 $131,208.04

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Seven-(7) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction has begun in October 2010.

# of Housing Units

Low

# of Households benefitting 0

This Report Period
Total
0

This Report Period

Mod Total
0 0

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 o/7 o/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022 - 50%
Acq/Rehab - City of Elwood

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jul 1 thru Sep 30, 2010
N/A

N/A
$45,358.72
$231,743.20
$45,358.72
$45,358.72
$0.00

$0.00
$0.00

To Date
$231,743.20

$231,743.20
$45,358.72
$231,743.20
$45,358.72
$45,358.72
$0.00

$0.00
$0.00

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in

the DRGR. Construction has begun in October 2010.

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Cumulative Actual Total / Expected

Total
0/1

No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 50%....

Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elwood

Jul 1 thru Sep 30, 2010 To Date
N/A $508,312.54

N/A $508,312.54

$91,373.16 $91,373.16

$508,312.54 $508,312.54

$91,373.16 $91,373.16

$91,373.16 $91,373.16

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Three-(3) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction has begun in October 2010.

# of Housing Units

Low

# of Households benefitting 0

This Report Period
Total
0

This Report Period

Mod Total
0 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Albany

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023
Administration - City of New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jul 1 thru Sep 30, 2010
N/A

N/A
$3,984.06
$0.00
$3,984.06
$3,984.06
$0.00

$0.00
$0.00

To Date
$348,195.00

$348,195.00
$3,984.06
$348,195.00
$3,984.06
$3,984.06
$0.00

$0.00
$0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

196



NSP1-009-023 - 120%
Acq/Rehab - City of New Albany

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $2,342,896.05
Total CDBG Program Funds Budgeted N/A $2,342,896.05
Program Funds Drawdown $317,550.99 $317,550.99
Obligated CDBG DR Funds $2,450,561.05 $2,568,608.05
Expended CDBG DR Funds $388,559.99 $388,559.99

City of New Albany $388,559.99 $388,559.99
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

As of 9/30, 11 single family homes acquired. Lead abatement commenced on 2 properties. Full obligation was attained during
the quarter. The team faced difficulty in getting all properties under construction contract. Thanks to a strong team of
contractors and our previously developed bidders list, we were successful in getting contracts executed. In the coming quarter,
team focus turns to construction, marketing and homebuyer intake. We will face these challenges with a strong realtor team
and lending partners. We will also be able to leverage our strong relationship with the neighborhood residents and the
association in the in the target area, which is undertaking a marketing and rebranding initiative in conjunction with NSP
implementation. During the next quarter, general construction will underway for 6 for of these properties. We expect them to be
approximately 50% complete by 12/31.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/11

Cumulative Actual Total / Expected
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/11

0/11

0

Amount
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Grantee Activity Number: NSP1-009-023 - 120%.

Activity Title: Redev/New Constr - City of New Albany
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of New Albany

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources N/A $1,695,822.64
Total CDBG Program Funds Budgeted N/A $1,695,822.64
Program Funds Drawdown $323,344.00 $323,344.00
Obligated CDBG DR Funds $1,695,822.64 $1,695,822.64
Expended CDBG DR Funds $323,344.00 $323,344.00

City of New Albany $323,344.00 $323,344.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

10 properties acquired in total. 4 properties expected to be under construction during the next quarter. Challenge expected
due to late season start to construction and potential weather impact delaying getting the properties under roof. Expectation is
that the properties will be 50% complete by 12/31.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/0 0/11 0/11 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

200



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-023 - 50%
Acq/Rehab - City of New Albany

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources N/A $1,680,293.31
Total CDBG Program Funds Budgeted N/A $1,680,293.31
Program Funds Drawdown $225,089.59 $225,089.59
Obligated CDBG DR Funds $1,544,843.31 $1,680,293.31
Expended CDBG DR Funds $225,089.59 $225,089.59

City of New Albany $225,089.59 $225,089.59
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

As of 9/30, 6 single family homes acquired for rehabilitation. Lead abatement was completed for 1 home. Set aside
requirements achieved and full obligation was attained during the quarter. The team faced difficulty in getting all properties
under construction contract. Thanks to a strong team of contractors and our previously developed bidders list, we were
successful in getting contracts executed. In the coming quarter, team focus turns to construction, marketing and homebuyer
intake. We will face these challenges with a strong realtor team and lending partners. We will also be able to leverage our
strong relationship with the neighborhood residents and the association in the in the target area, which is undertaking a
marketing and rebranding initiative in conjunction with NSP implementation. During the next quarter, general construction will
underway for 2 for of these properties. We expect them to be approximately 50% complete by 12/31.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/7

Cumulative Actual Total / Expected
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/7

Mod
0/0

or7

0

Amount
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Grantee Activity Number: NSP1-009-023 - 50%.

Activity Title: Redev/New Constr - City of New Albany
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of New Albany
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $464,172.00
Total CDBG Program Funds Budgeted N/A $464,172.00
Program Funds Drawdown $21,996.00 $21,996.00
Obligated CDBG DR Funds $464,172.00 $464,172.00
Expended CDBG DR Funds $21,996.00 $21,996.00
City of New Albany $21,996.00 $21,996.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

During the quarter, 1 property was acquired. There are a total of 2 50% properties designated for redevelopment/new
construction. 1 property is scheduled to begin general construction in the next quarter and will be approximately 50% complete
by 12/31.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/2 0/0 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

204



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024
Administration - City of Goshen

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jul 1 thru Sep 30, 2010
N/A

N/A
$4,002.20
($60,294.00)
$4,002.20
$4,002.20
$0.00

$0.00
$0.00

Developer agreements were executed with LaCasa and Habitat. 100% obligation was achieved.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$139,706.00

$139,706.00
$52,221.08
$139,706.00
$52,221.08
$52,221.08

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-024 - 120%

Activity Title: Acq/Rehab - City of Goshen
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Goshen
Overall Jul 1 thru Sep 30, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Goshen

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

17 properties acquired, 4 for <50% AMI. 10 rehab contracts executed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A

$0.00
$1,133,320.33
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$1,301,309.03

$1,301,309.03
$48,205.13
$1,301,309.03
$48,205.13
$48,205.13

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Three single-family demolition only completed.

NSP1-009-024 - 120%.
Demolition - City of Goshen

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jul 1 thru Sep 30, 2010

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

N/A

N/A
$0.00
$675.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$21,630.68

$21,630.68
$0.00
$21,630.68
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

210



Grantee Activity Number: NSP1-009-024 - 50%

Activity Title: Acq/Rehab - City of Goshen
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Goshen
Overall Jul 1 thru Sep 30, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Goshen

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

17 properties acquired, 4 for <50% AMI. 10 rehab contracts executed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A

$0.00
$680,639.52
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$696,092.98

$696,092.98
$15,453.46
$696,092.98
$15,453.46
$15,453.46

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 50%...
Redev/New Constr - goshen

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$2,908.31
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$2,908.31

$2,908.31
$0.00
$2,908.31
$0.00
$0.00
$0.00

$0.00
$0.00

One tax sale parcel acquired for Redev/New Construction. The parcel contains two platted lots and a single-family home will be

built on each lot.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-025

Activity Title: Administration - City of Anderson
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
N/A City of Anderson
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $280,396.00
Total CDBG Program Funds Budgeted N/A $280,396.00
Program Funds Drawdown $37,902.46 $70,800.25
Obligated CDBG DR Funds $60,396.00 $280,396.00
Expended CDBG DR Funds $44,923.48 $70,800.25
City of Anderson $44,923.48 $70,800.25
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Current staff members continued to track progress and expeditures on all activities; received additional funding based on
request after achieving 90% obligation by June 30, 2010; responded to issues with acquisition and rehabilitation funding and
made budget modifications as necessary.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-025 - 120%

Activity Title: Cancelled
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Cancelled
Project Number: Project Title:
NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
01/28/2010 07/31/2010
Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Anderson
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

City of Anderson $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total

Cumulative Actual Total / Expected

Total
0/4

Cumulative Actual Total / Expected

Low Mod

Total Low/Mod%

217



# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/4

0/4

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Anderson

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025 - 120%.
Demolition - City of Anderson

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Jul 1 thru Sep 30, 2010
N/A

N/A
$371,712.13
$93,751.55
$371,712.13
$371,712.13
$0.00

$0.00
$0.00

Staff coordinated with Municiple Development in the completion of 42 of 43 demolitions.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
29

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

To Date
$481,034.68

$481,034.68
$372,278.13
$481,034.68
$372,278.13
$372,278.13

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address

414 W 2nd St
1424 W 9th St
1314 Nichol Ave
1015 Madison Ave
1647 W 7th St
310 W 3rd St

303 W 3rd St
1104 W 13th St
1333 W 9th St
420 W 2nd St
1029 Nichol Ave
228 W 4th St

215 W 3rd St

324 W 5th st

326 W 4th St
1630 W 14th St
1319 Madison Ave
504 W 3rd St

415 W 2nd St

327 W 5th St
1216 W 6th St
418 W 2nd St
1526 W 9th St
207 W 4th St

121 W 4th St
1125 W 9th St
1325 W 11th St
1216 Madison Ave
1220 W 9th St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson

Anderson

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016
46016

Amount
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Grantee Activity Number: NSP1-009-025 - 50%

Activity Title: Acq/Rehab - City of Anderson
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Anderson
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $650,183.77
Total CDBG Program Funds Budgeted N/A $650,183.77
Program Funds Drawdown $240,112.76 $241,612.76
Obligated CDBG DR Funds $648,683.77 $650,183.77
Expended CDBG DR Funds $240,112.76 $241,612.76
City of Anderson $240,112.76 $241,612.76
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Acquired one additional single family home and have one offer to purchase a multi family structure; rehabilitation of all seven
single family units underway; awaiting bank response in short-sale of multi family unit.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/13

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/13

Mod
0/0

0/13

0

Amount
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Grantee Activity Number: NSP1-009-025 - 50%..

Activity Title: Redev/New Constr - City of Anderson
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:
01/28/2010 07/19/2013
Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,392,344.55
Total CDBG Program Funds Budgeted N/A $1,392,344.55
Program Funds Drawdown $530,369.88 $561,310.83
Obligated CDBG DR Funds $66,408.00 $1,392,344.55
Expended CDBG DR Funds $530,369.88 $561,310.83
City of Anderson $530,369.88 $561,310.83
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

Comstruction of five single family homes 75% complete; responded to issues with manufacturer/installer of one modular home
concerning contract requirements, new supplier obtained and construction underway 9/25/10; construction of five additional
modular homes through subrecipient confirmed with orders in place.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/12 0/0 0/12 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-026

Activity Title: Administration - Richmond
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSPO0OO01 Local Administration
Projected Start Date: Projected End Date:
03/19/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
N/A City of Richmond
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $260,000.00
Total CDBG Program Funds Budgeted N/A $260,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $260,000.00 $260,000.00
Expended CDBG DR Funds $0.00 $0.00
City of Richmond $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Project management meetings were held weekly. Requirements for contractors and specifications were established. Bid specs
for New Construction, rehabilitation, & landscaping, IHCDA and city requirementswere compiled for bid documents. Pre-bid
meetings were held. Bid legals were advertised in local newspaper. Bids were received and analized. Contractors were verified.
Budget was reviewed. 2 modifications were submitted to IHCDA and approved. Final setup was submitted with 100% obligation
obtained prior to deadline.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-026 - 120%

Activity Title: Acq/Rehab - Richmond
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
03/19/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Richmond
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,021,713.50
Total CDBG Program Funds Budgeted N/A $1,021,713.50
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $1,021,713.50 $1,021,713.50
Expended CDBG DR Funds $0.00 $0.00
City of Richmond $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Title searches & appraisals were completed. Purchase offers were presented and accepted for propertis. Five (5) properties
were acquired. Bids were accepted and Analized. Budget was revised. Bids were awarded for rehabilitation & landscaping. All
contracts were signed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
03/19/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-026 - 120%.
Cancelled

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

09/19/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

NSP1-009-026 - 120%....
Land Bank Acg - Richmond

Activity Status:
Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Jul 1 thru Sep 30, 2010

N/A

N/A

$0.00
$66,833.50
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$66,833.50

$66,833.50
$0.00
$66,833.50
$0.00
$0.00
$0.00

$0.00
$0.00

Title searches & appraisals were completed. Offers were presented and accepted for properties. Five (5) properties were
acquired. Rehabilitation will be completed with program income funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-026 - 50%

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

03/19/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$539,618.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$539,618.00
$539,618.00

$0.00
$539,618.00
$0.00
$0.00
$0.00

$0.00
$0.00

Two (2) duplexes were acquired through County Commissioner Sale. Rehabilitation & Landscaping on the 2 properties were
bid. Bids were accepted. Bids were analized and contractors verified. Bids were awarded and contracts were signed for both

rehabilitation and landscaping.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/19/2010

National Objective:

NSP1-009-026 - 50%.
Redev/New Constr - Richmond

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Richmond

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,111,835.00
Total CDBG Program Funds Budgeted N/A $1,111,835.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $1,111,835.00 $1,111,835.00
Expended CDBG DR Funds $0.00 $0.00

City of Richmond $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Five (5) vacant properties were acquired through County Commissioner Sale. New Construction on the 5 properties was bid.
Bids were accepted on July 22, 2010. Bids were analized and contractors verified. Bids were awarded and contracts were
signed. Construction should start no later than November.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027
Administration - Union City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Union City

Jul 1 thru Sep 30, 2010

N/A

N/A
$11,050.00
$0.00
$11,050.00
$11,050.00
$0.00

$0.00
$0.00

To Date
$82,000.00
$82,000.00
$39,200.00
$82,000.00
$39,200.00
$39,200.00

$0.00

$0.00
$0.00

8 homes are acquired, 2 are under contract for rehabilitation, 4 are under contract for demolition, 4 are under contract for new

construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-027 - 120%

Acq/Rehab - Union City

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP003

Projected Start Date:
01/28/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jul 1 thru Sep 30, 2010 To Date
N/A $163,326.70

N/A $163,326.70

$1,050.00 $59,316.21

$102,346.70 $163,326.70

$1,650.00 $59,916.21

$1,650.00 $59,916.21

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is

well underway.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number: NSP1-009-027 - 120%...

Activity Title: Demolition -

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

355 High Street will be demolished using program income funds.

Accomplishments Performance Measures

Union City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$6,525.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$6,525.00
$6,525.00

$0.00
$6,525.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

242



Grantee Activity Number: NSP1-009-027 - 120%....

Activity Title: Redev/New Constr - Union City
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Union City
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $435,113.76
Total CDBG Program Funds Budgeted N/A $435,113.76
Program Funds Drawdown $22,547.50 $24,852.90
Obligated CDBG DR Funds $382,513.76 $435,113.76
Expended CDBG DR Funds $21,947.50 $24,252.90
City of Union City $21,947.50 $24,252.90
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes will be constructed on
those sites. The city has a pending offer on 334 Clifford street and plan to close as soon as the Section 106 is complete. It will
be demolished and a new home will be built here with program income funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 0 0 0 0/0 0/3 0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-027 - 50%

Activity Title: Acq/Rehab - Union City
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Union City
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $511,034.54
Total CDBG Program Funds Budgeted N/A $511,034.54
Program Funds Drawdown $24,630.12 $61,944.77
Obligated CDBG DR Funds $389,070.09 $511,034.54
Expended CDBG DR Funds $24,630.12 $61,944.77
City of Union City $24,630.12 $61,944.77
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

739 N. Union and 736 N. Union has been demolished and single family homes will be constructed on the site. 412 N Plum is
still under going section 106 review. It will be demolished and a new home will be built with program income funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/4

Mod
0/0

0/4

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Washington

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028
Administration - City of Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jul 1 thru Sep 30, 2010
N/A

N/A
$120,118.42
$70,000.00
$120,118.42
$120,118.42
$0.00

$0.00
$0.00

Project monitoring, oversight, file maintenance, homebuyer screening,

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$400,300.00

$400,300.00
$120,118.42
$400,300.00
$120,118.42
$120,118.42

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

248



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Washington

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - 120%
Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jul 1 thru Sep 30, 2010
N/A

N/A
$44,920.00
$1,254,880.00
$44,920.00
$44,920.00
$0.00

$0.00
$0.00

To Date
$1,254,880.00

$1,254,880.00
$44,920.00
$1,254,880.00
$44,920.00
$44,920.00
$0.00

$0.00
$0.00

As of the date of this report the City of Washington has all 10 units under construction. 7 units are in the rough framing stages
with roofing to be installed in the next days. The remaining 3 units are ready for framing to begin in the next week.

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

This Report Period

Cumulative Actual Total / Expected

Total
0/10
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-028 - 50%

Activity Title: Acq/Rehab - City of Washington
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Washington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $979,200.00
Total CDBG Program Funds Budgeted N/A $979,200.00
Program Funds Drawdown $103,258.50 $103,258.50
Obligated CDBG DR Funds $979,200.00 $979,200.00
Expended CDBG DR Funds $103,258.50 $103,258.50
City of Washington $103,258.50 $103,258.50
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

As of the date of this report the City of Washington has acquired 10 properties for development. The general contractor has
completed site work, foundations and footings, unit masonry, concrete flat work, plumbing rough in, pest control on 6 units.
Work is ongoing at these 6 sites with work to begin on the remaining 4 in the next weeks. Infrastructure work is schedule to
begin with clearing and grubbing of the site and relocation of utilities.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -1 0/10

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

252



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Washington

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

The City of Washington has acquired 9 sites for development of single family homes.

NSP1-009-028 - 50%.

Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jul 1 thru Sep 30, 2010
N/A

N/A
$170,400.00
$1,465,620.00
$170,400.00
$170,400.00
$0.00

$0.00
$0.00

work, footers, foundations, flat work and rough framing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period

Mod Total Low Mod
0 0 0/30 0/0

To Date
$1,465,620.00

$1,465,620.00
$170,400.00
$1,465,620.00
$170,400.00
$170,400.00
$0.00

$0.00
$0.00

Currently work is underway including site

Cumulative Actual Total / Expected

Total Low/Mod%
0/30 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

254



Grantee Activity Number: NSP1-009-029 - 120%

Activity Title: Acq/Rehab - Englewood CDC
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Englewood Community Development Corp
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $459,921.00
Total CDBG Program Funds Budgeted N/A $459,921.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $459,921.00 $459,921.00
Expended CDBG DR Funds $0.00 $0.00
Englewood Community Development Corp $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We acquired two homes for acquisition and rehabilitation and have construction contracts all properties. One of these homes
was acquired through the City of Indianapolis land bank and is awaiting quiet title action. A third property has a pending
purchase agreement and should close by the end of the month. This property also has a construction contract written on it as
well. All funds have been obligated for these properties.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

256



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Englewood Community Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-029 - 120%..
Redev/New Constr - Englewood CDC

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$1,340,079.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$1,340,079.00

$1,340,079.00
$0.00
$1,340,079.00
$0.00
$0.00
$0.00

$0.00
$0.00

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Contract has been awarded to Shiel Sexton for
the CommonWealth redevelopment of the former IPS School #3. Site is owned by ECDC. Variances are secured. Section 106
Review approved. The construction period should not exceed 12 months.

>

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

258



Grantee Activity Number: NSP1-009-029 - 50%
Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

04/07/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Englewood Community Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$111,180.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$111,180.00

$111,180.00
$0.00
$111,180.00
$0.00
$0.00
$0.00

$0.00
$0.00

We have acquired a home through the City of Indianapolis Land Bank for rehabilitation. This home will be rehabilitated through

a partnership with Habitat for Humanity of Greater Indianapolis. All funds have been obligated for this property.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

260



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Englewood Community Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-029 - 50%.
Redev/New Constr - Englewood CDC

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$488,820.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$488,820.00

$488,820.00
$0.00
$488,820.00
$0.00
$0.00
$0.00

$0.00
$0.00

Contract has been awarded to Shiel Sexton for the CommonWealth redevelopment of the former IPS School #3. Six of the
units funded by State NSP will serve clients at or below 50% AMI. The largest portion of these tenants will be formerly
homeless individuals or households with a severe mental illness diagnosis. Construction has begun. Claims have been
submitted, but not yet approved to IHCDA. Contractor has worked diligently to attain high levels of MBE and WBE, as well as
Section 3 participation. All funds obligated. ECDC has conctinued to engage financial instutions in order to cash flow the
project. | appears as if the primary cash flow source will be a social investment fund set up by State Farm Insurance. Have
made numerous presentation to community organizations and other community development organizations. Organizing other
congregations to support the work of the CommonWealth, particularly the supportive housing elements of the project. Working
to attain additional funding through an Energy Efficiency grant and Lead Remediation Grant.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-030 - 120%
Activity Title: Redev/New Constr - Hoosier Uplands

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Hoosier Uplands Economic Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Jul 1 thru Sep 30, 2010 To Date
N/A $5,109,008.00

N/A $5,109,008.00

$350,500.67 $444,896.33
$3,849,391.00 $5,109,008.00
$350,500.67 $444,896.33

$350,500.67 $444,896.33

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Redevelopment work on College Hill Apartments (24 units) began and is ongoing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

This Report Period

Low

# of Households benefitting 0

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/24 0/24 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

264



Grantee Activity Number: NSP1-009-030 - 50%
Activity Title: Acq/Rehab - Hoosier Uplands

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Hoosier Uplands Economic Development Corp

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Hoosier Uplands Economic Development Corp

Jul 1 thru Sep 30, 2010
N/A

N/A
$14,784.48
$32,301.00
$14,784.48
$14,784.48

$0.00

$0.00
$0.00

Rehab of home began and is ongoing. Rehab is expected to be completed during 4th quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

This Report Period

Low

# of Households benefitting 0

To Date
$46,780.00

$46,780.00
$14,784.48
$46,780.00
$14,784.48
$14,784.48

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low Mod
0 0/1 0/0

Total Low/Mod%
0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

266
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